

COLLEGE TERRACE TRAFFIC CALMING PLAN

Project Schedule

TASK	Agenda	Party & Responsibility			2003					2004				
		Advisory Committee	City (Joe Kott)	KHA (Jim West)	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
Project Kickoff Meeting			X	X	14-Aug									
Advisory Committee Meeting #1		X	X	X	19-Aug									
Evaluation of Data				X										
Advisory Committee Meeting #2	-Field review at 7:45am -Meet at Kathy Durham's house @ 9:00am	X	X	X				2-Dec						
Draft Existing Conditions Report			X	X			17-Oct							
Neighborhood Mtg #1	-Introduction to project, traffic calming concepts, report on Final Existing Conditions report	X	X	X				4-Nov						
Final Existing Conditions Report			X	X				11-Nov						
Preliminary Design of Plan Alternatives			X	X				25-Nov						
Advisory Committee Meeting #3	-Comments rec'd on Preliminary Design	X	X	X					9-Dec					
Revise Design of Plan Alternatives to Intermediate			X	X					30-Dec					
Neighborhood Mtg #2	-Comments rec'd on Intermediate Design	X	X	X						13-Jan				
Advisory Committee Meeting #4	-Comments rec'd on Intermediate Design	X	X	X						20-Jan				
Revise Design of Plan Alternatives to Final			X	X							3-Feb			
Neighborhood Mtg #3 (if necessary)	-Comment on Final Design	X	X	X							17-Feb			
Survey (Determine if trial installation should go ahead)		X	X									2-Mar		
Final Plan and Estimates			X	X									16-Mar	
Planning Commission Meeting		X	X	X										Apr
City Council Meeting		X	X	X										May
Trial Installation		X	X											May