
May 2006
Monday Tuesday Wednesday Thursday Friday

1 2 3 4 5

8 9 10 11 12

15 16 17 18 19

22 23 24 25 26

29 30 31

AY Hyperion UAT  test period, 14 days

AY Hyperion UAT  test period, 14 days

2 days?TC Decision from Finance re: collectionsVA begin work on file infrastructure tasks

TJ send bill insert contect to Tom, 1 day Pinn mtg: review bill  insert; TC confirm to TJ, 1 dayTest Plans, 1 day?

Refresh TRN from PRD  before billing, 1 day VA start infrastructure testing w/Bangert, 1 day

AY Hyperion UAT  test period, 14 days

Note: May billing run, 1 day

Anita Vac, 4 daysHOLIDAY, 1 day

Vicki H Vac , 4 days

Define Update for bill codes, 1 day
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June 2006
Monday Tuesday Wednesday Thursday Friday

1 2

5 6 7 8 9

12 13 14 15 16

19 20 21 22 23

26 27 28 29 30

Anita Vac, 4 days

Vicki H Vac , 4 days

Kathy L Vac , 5 days

AY begin work on billing file format

Lynn E: vacation, 15 days

VA push file to test Infrastructure

Lynn E: vacation, 15 days

Vicki leave, 10 days

AT Test May balance forward file

AY Test May billing file to PS VA vacation week, 5 days Note: June billing Sat 24th, 1 day

VA: refresh TRN from PRD before billing, 1 dayRun test May billing TRN, 1 day

TC, TJ:  insert to Roadrunner, 1 dayLynn E: vacation, 15 days

Vicki leave, 10 days Mtg: Crystal rpt (KL, VA, VH, AT), 1 day

Run June test billing in TRN, 1 day

AT 2nd test balance forward, 1 day

AY 2nd test billing file, 1 day
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July 2006
Monday Tuesday Wednesday Thursday Friday

3 4 5 6 7

10 11 12 13 14

17 18 19 20 21

24 25 26 27 28

31

Vicki leave, 10 days

Kathy L Vac , 5 days

HOLIDAY, 1 day

VA refresh TRN from PRD before billing, 1 day

Note: July billing, 1 day

Run test  July billing TRN, 1 day?

AT 3rd test balance forward file to PS, 1 day?

AY 3rd test billing file to PS, 1 day?
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August 2006
Monday Tuesday Wednesday Thursday Friday

1 2 3 4

7 8 9 10 11

14 15 16 17 18

21 22 23 24 25

28 29 30 31

Kathy L VAC Dates TBD , 1 day

Victoria A VAC, 1 day

Vicki H Vac, 5 days

Caren Vac.. , 11 days

Anita VAC - Tentitive , 3 days

Caren Vac.. , 11 days

PRODUCTION: Bal forward & Aug billingVA: Chng authority for SFS staff in Pinn - view only

Anita VAC - Tentitive , 3 days

Caren Vac.. , 11 days

PS file to Infinet on 8/20 at 4 AM
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